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Schedule for 2008
Standard Specifications and Standard Drawings Issue

Note: Standards Committee meetings include reviewing and approving Department Special
Provisions as Supplemental Specifications and other Supplemental Specifications and Standard

Drawings.

Note: As items are completed they are moved to the end of the document.

Event Date Requirement Progress
Schedule Team September 2006 Set up first meeting. Being set up.
Meeting
Areas to include:
Group 1: CNS, MAT, MNT, STR,
FHWA.
Group 2: ROW, ENV, TOC, RES,
SAF, Design, FHWA.
Group 3: AGC, ACEC, FHWA.
Initial Team September 2006 Date to be determined. Pending.
Meeting Make assignments.
Agenda ltem Due October 5, 2006 Coordinate with sponsors. October
Bate-forOctober meeting
meeting canceled per
request from
AGC.
Standards October26.-2006 Review-and-approve-Hems-as October
Committee required. meeting
canceled per
request from
AGC.
Agenda Item Due November 2, 2006 | Coordinate with sponsors. New meeting
Date for November to replace
meeting October 2006.
Standards November 30, 2006 | Review and approve items as New meeting
Committee required. to replace
October 2006.
Agendattem-Due Nevember 23,2006 | Coordinate-with-sponsers: December
Date for December meeting
meeting canceled.
Standards December 14, 2006 | Review and approve items as December
Committee regquired: meeting
canceled.
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Event

Date

Requirement

Progress

Special Provisions
review

January 8, 2007

Email to all holders of Department
Special Provisions.

Semi-Annual review - convert as
many as possible to
Supplementals.

Agenda Item Due
Date for February
meeting

February 1, 2007

Coordinate with sponsors.

Standards
Committee Meeting

February 22, 2007

Update on book process and
review and approve items as
required.

Follow up Team

February - May

Meet as needed.

Meetings 2007

Agenda Item Due April 5, 2007 Coordinate with sponsors.

Date for April

meeting

Standards April 26, 2007 Update on book process and

Committee Meeting review and approve items as
required. Present any specification
and drawing changes that are
complete.

Final Team June 2007 Prepare final recommendation.

Meeting

Agenda Item Due June 7, 2007 Coordinate with sponsors.

Date for June
meeting

Standards
Committee Meeting

June 28, 2007

Update on book process and
review and approve items as
required. Present any specification
and drawing changes that are
complete.

File Preparation

July 2007

Begin putting new specification
book together.

1. Update all supplemental
specifications to appropriate
standard.

2. Review all sections for
format and standardization
IAW Spec Writers” Guide.

RFP

June 1, 2007

Begin process to obtain a publisher
for the spec book.

Could change
depending on
Procurement

requirements.
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Event Date Requirement Progress
Agenda Item Due August 9, 2007 Coordinate with sponsors.

Date for August

meeting

Standards August 30, 2007 Update on book process and

Committee Meeting

review and approve items as
required. Present any specification
and drawing changes that are
complete.

Final Due Date in
order to be
included in the
2008 Book. Agenda
Item Due Date for
October meeting

October 4, 2007

Coordinate with sponsors.

Standards
Committee Meeting

October 25, 2007

Update on book process and
review and approve items as
required. Present all remaining
specification and drawing changes.
Changes not approved at this
meeting can not go into 2008
version.

Hard Copy to

November 14, 2007

Final electronic and hard copy

Printer complete and sent to publisher.
Internet December 2007 Build 2008 web site.

Distribute Hard January 2008 Receive books from publisher and
Copies distribute accordingly.

Internet January 2008 Final web site update.
Implementation January 2008 Complete the process.
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Completed Items

Event Date Requirement Progress
Standards June 29, 2006 Review and approve items as Complete
Committee required.

Standards June 29, 2006 Action Log item to present Complete
Committee schedule for review and approval.

Standards June 29, 2006 Advise Standards Committee of Complete
Committee Kick the start of the process.

Off

Special Provisions | July 5, 2006 Email to all holders of Department | Email sent on
review Special Provisions. May 10, 2006.

Semi-Annual review - convert as

Started early

many as possible to based on
Supplementals. region request.
Review and update | August 8, 2006 Advise Construction Division to Meeting

of General
Provisions

begin review of all General
Provision Standard Specifications

scheduled with
Karl V.
Completed
August 8,
2006. Sections
00555, 00570,
00725, 00727,
& 01282
already under
review.
Remaining
General
Provisions to
be reviewed
and updated.
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Event Date Requirement Progress

Announcement August 7 - 11, 2006 | E-Mail #1 #1 Completed
To UDOT, FHWA, AGC, and August 9,
ACEC. Notify of new Standards 2006.

for 2008 and that teams will be
formed for a comprehensive

#2 Completed

review of all Standard August 10,
Specifications and Standard 2006 along
Drawings. with notices to
Standards,
Announce Kick Off date, time, and | Consultant
location. Invite all. Services, and
Bid Notices
E-Mail #2 subscription
To all Standards Committee groups.
Members and Regions (Director,
Preconstruction, Operations, and
Maintenance). Advise to select
appropriate people to form the
review teams.
Agenda Item Due August 10, 2006 Coordinate with sponsors. Complete
Date for August
meeting
CET Update August 24, 2006 Reviewed process and did early Complete
Kick off for that group.
Standards August 31, 2006 Review and approve items as Complete.
Committee required. Committee
updated on
progress.
Department Kick August 31, 2006 Need team
Off member
11:00 to 1:00 names by
September 6.
Team member September 6, 2006 Complete
names due October 2,
2006
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